
Sr. No. Task Sep-25 Oct-25 Nov-25 Dec-25 Jan-26 Feb-26 Mar-26 Apr-26 May-26 Jun-26 Jul-26 Aug-26 Sep-26 Oct-26 Nov-26 Dec-26

Requirement Gathering
Requirement Analysis & 
Validation
Finalization of SRS

Architecture Design
Database Schema
Design
UI mockups, Data flow 
diagrams

Core Module Development
Workflow Development
Integration of Core Modules
Frontend Development

Unit Testing
Integration Testing

Deployment 
User Training
Documentation

Bug Fixes (if any)
 Project
Completion

Yearly Objective 2025 - Development of Assets Management System
AUDIT DEPARTMENT

Maintenance & Evaluation

1

2

3

Full Stack Development

Testing

Deployment & Training

4

5

6

Requirements Analysis

System Design


